CITY OF LODI COUNCIL COMMUNICATION

AGENDA TITLE:  Accept lmprovements Under Contract for Fire Station 3 Air Conditioning
Replacement, 2141 South Ham Lane

MEETING DATE:  August 6, 2003

PREPARED BY: FPublic Works Director

RECOMMENDED ACTION:  That the City Council accept the improvements under the Fire Station 3
Air Conditioning Replacement, 2141 South Ham Lane, coniract.

BACKGROUND INFORMATION:  The project was awarded to All Bay Mechanical, of Santa Clara, on
April 16, 2003, in the amount of $18,140.78. The contract has been
completed in substantial conformance with the plans and
specifications approved by the City Council.

The final contract price was $22,135.78. The difference between the contract amount and the final
contract price is due to the installation of an additional fan coil unit in the apparatus bay work-out'area.
The cost for this additional unit was $2,995.00.

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the
County Recorder's office.

FUNDING: Budgeted Fund: 1211.365
Contract Amount;  $22,135.78
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